WWTU Project Payments

As of December 28, 2009 : CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS: i
1. Western Interceptor - Division |, H, lILIV
Engineer 2001 estimate $12.5 M
Design: Division 1,11, 11 (Greeley & Hansen) $ 83003800 % 8900000 |3 91903800|F 89394400 % - $ 893,944.00 97.27%
Design: Division [V $ 206,000.00 | § - $  208,000.0013 23,001.00 | § - 1% 23,001.00 11.17%
Const. Engineering; Division |, | & Il (Greeley & Hansen) $ 44700000 % 46660000'% 91360000 |% 682308.00 | % - i3 682,308.00 74.68%
Caonstruction: Division | (Atlas Excavating Inc) $ 262200000, % (10,030.59) & 2611,969.41|% 2611,970.00 $ 2611,970.00 100.00%
Construction: Division Il (Alas Excavating Inc) $ 384694700 8 - i% 384694700 |8 3,725643.00 | 8 - $ 3,725,643.00 96.85%
Construction: Division I}l (Atlas Excavating Inc.) § 194858500 . % - § 194858500 |% 190525700 |8 527500 | §  1,810,532.00 98.05%
Gambs, Mucker & Bauman % 1041700 | § - $ 10,417.00 | $ 1041700 | - $ 10,417.00
Umbaugh $ 10,000.00 | § - $ 10,000.001{ $ 10.00000 ! § - $ 10,000.00
Ice Miller $ 16,254.00 | § - $ 16,254.00 { $ 16,254.00 : § - $ 16,254.00
SRF Lean Program $ 1,000.00 | § w % 1,00000 (% 1,00000 . § - % 1,000.00
iBingham McHale LLP $ 1,80000 | - $ 1,800001 8 180000 8 - 3 1,800.00
Ball State University $ 709.00 | $ - $ 709.00 | % 709.00  § - $ 709.00
2004 SRF LOAN § 12,380,006.00 | § ©,882,303.00 | § 5275001% 9,887,578.00 79.87%
Gary Brown 3 175.75 | § - 3 175751 8 17675 | § - '8 175.75
James Erwin 3 1,204.50 | § - 3 120450 1% 1,204.50 | § - % 1,204.50
Greeley & Hansen o $  145407.60 $ 145,407.60
IMPROVEMENT FUND $  146,787.85 3 146,787.85
TOTALS $ 9,942,130.25 | § 545,569.41  § 10,486,319.41 | § 10,029,090.85 $ 10,034,365.85
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M :
Design: (Wessler & Assoc) P l$ 190,000.00 | $ 888844 | § 198888441% 198,88800 % - $ 168,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler & >mwoo $ 680,000.00 | $ 36500000 $ 10450000018 987.672.81 $ 987,672.81 94.51%
Construction: (Bowen Engineering) $ 8,244,00000 | $ 134,080.00 | $ 8378,080.00]1% 8378,080.00 ;% - $ 8,5378,080.00 $00.00%
Construction Engineering: (Wessler & Assoc.) $ 650,000.00 | § 11100000 | $ 7610000018 753,390.00 $ 753,380.00 99.00%
Ice Miller LLP 3 1524700 | § - $ 1524700 | $ 15,247.00 | $ - 3 15,247.00
Bingham-McHale $ 204400 % - $ 204400 | 85 2,04400 | $ - $ 2,044.00
Umbaugh $ 30,000.00 | § - 5 30,000.00 | § 30,000.00 | § - $ 30,000.00
Gambs, Mucker & Bauman $ 5359.00 | $ - $ 535000 1% 5359.00 | $ - $ 5,359.00
2006 SRF LOAN $ 8,345,000.00 | $ 8,345,000.00 | % - $§ 8,345,000.00 100.00%
1988 SRF LOAN $ 1,030,148.00 $  1,030,149.00
Aerobic Systems $ 94,500.00 | § - % 94,500.00 | $ 94500001 % - $ 94,500.00
Merrell Brothers $ 3423935 | § - 8 3423935 | 8 3423535 8 - $ 34,239.35
Wessler & Associates $ 1,069.05 | $ 1,069.05
IMPROVEMENT FUND $ 78778586 g 787,785.86
SRF EQUIP REPL, FUND $ 36700000 8% - 3 367,000.00
TOTALS $ 9,945389.35 | § 618968.44 | § 18,909,357.79 | $ 10,499,420.16 | § - $ 11,158,466.67
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WWTU Project Payments

As of December 28, 2009 CONTRACT AMQUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
f
4. BarBarry Lift Station
Project partially funded by grant
Design & Construction: (Wessler & Assoc.) $ 2500000:% 5500000 | & 80,000.00 | $ 80,000.00: % - $ 80,000.00 100.00%
Construction: {Infrastructure Systems Inc.} $ 88246500.% 5506138 |$ 93752638|% 93752638 % - $ 937.,526.38 100.00%
Land purchase (Karen Dickey) % 8,975.00 | % - $ 897500 | % 897500 ' $ - 3 8,975.00
Easement (RWS South Ing) $ 1,760.00 | § - 3 176000 ( § 1,760.00 | § - $ 1,760.00
IMPROVEMENT FUND $ 581,150.06 | § - § 581,150.06
EPA GRANT CONTRIBUTION $ 447 .111.32 $ 447 111.32
TOTALS $ 918,200.00 | $§ 110,061.38: % 1,028261.38|% 1,028,261.38 $ 1,028,261.38
5. Green Meadows Lift Station
Project partially funded by grant
Besign: (Greeley & Mansen) $ 77,900.00 |$ 5000000 $ 127,900.00 |$ 127,892.27 | § - $ 127,892.27 99.99%
Construction: {Infrastructure Systems Inc.) $ 57616600 | % - $ ©676166.00|$ 859,968.00 | § - $ 859,968.00 88.10%
IMPROVEMENT FUND $ 560,385.39 | $ - $ 560,385.39
EPA GRANT CONTRIBUTION % 43,171.08 $ 43,171.09
TOTALS I |'$1,054,066.00 § 1,104,066.00 | §  603,556.48 §  603,556.48
H H _
6. Collection System Master Plan |
{Engineering Services: (Greeley & Hansen) $ 56,100.00 ﬂ $ 4300000 | $ 99,100.001{ % 93,511.10 : 3 93,511.10 94.36%
IMPROVEMENT FUND $ 93,511.10 $ 93,511.10
TOTALS $ 56,100.00 | $ 43,000.00 | $ 99,100.00 | § 93,511.10 $ 83,511.10
7. GIS Services
Engineering Services Phase | (ME-BFS) $ 101,700.00 | $ - $ 101,700001$% 101,700.00 | § - $ 101,700.00 100%
Engineering Services Phase || (BF& 8) $ 18520000 | $ - $ 185,200.00 | $ 185,200.00 | $ - $ 185,200.00 100.00%
Engineering services: Ph 11l Qutfall Mapping (BF& S) $ 8,800.00 | $ - $ 8,800.00 | § §,800.00 | & - $ 8,800.00 100.00%
Engineering services Phase IV (BF&S) $ 286,200.00 | - § 286200.00 | 283,121.80 $ 283,121.80 98.92%
OPERATING FUND $ 295,700.00 $ 295,700.00
IMPROVEMENT FUND $  283,121.80 $ 283,121.80
; TOTALS $ 581,900.00: - $ 581,900.00 | 578,821.80 | § - $ 578,821.80
8. Cherry Lane Emergency Repair
iConstruction: {Insituform Technologies) $ 31222500 % - $ 31222500|% 324,516.00 $ 324,516.00 103.94%
:Construction: (Atlas Excavating, Inc.) : 3 45,694.72 $ 45,694.72
IMPROVEMENT FUND $ 370,210.72 $ 370,210.72
TOTALS ” $ 31222500 % - $ 312,225.00 | $ 370,210.72 | § - $ 370,210.72
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Qriginal Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
9. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) 10,00000 |[$ 50000018 1500000 830575 | % 1,758.70 | $ 10,064.45 67.10%
IMPROVEMENT FUND 8,305.78 | 8 175870 | $ 10,064.48
TOTALS 10,000.00 | $ 5,000.00 ' $ 15,000.00 8,305.78 $ 10,064.48

mw.lfmﬂmimﬂm_, Treatm

Capacity Evaluation

P hase 1i{Unitéd Constitin 99.88%
TOTALS 32,100.00 | $ - $  32,100.00 31,890.00 $  32,060.00
11. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) 344,300.00 $  344,300.00 I 291146 % 2,911.46 0.85%
IMPROVEMENT FUND - $ 2,911.46 | $ 2,911.46
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